COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/28/2008

ESTIMATE SUMMARY 15:50:27
CONTID: C16569 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 16569-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 45.0 DAYS TIME ALLOW: 150 CALENDAR DAYS
US 50 PASSING LANES EAST OF 59 PERCENT TIME: 30.00 ORIG TIME ALLOW: 150 CALENDAR DAYS
PROJECT NO: NH0504-056
US 50 PASSING LANES EAST OF 59
NAME OF ROAD: 0508
PROJECT COUNTIES: PUEBLO
CONTRACTOR:
TRICON 2, LLC PAY PERIOD ENDING 07/25/2008 DATE TIME STARTED 06/11/2008
823 S. Perry Street, Ste 110 DATE LET 05/15/2008 DATE WORK BEGAN 07/07/2008
DATE AWARDED 05/21/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/22/2008 DATE ACCEPTED
CASTLE ROCK CO 80104 303 688 9568 DATE NOTICE TO PROCEED 06/11/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 4,340,668.22 PARTICIPATING $ 321,058.18 $ 321,058.18
AWARD PROJECT AMT: $ 3,985,000.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 7.40% TOTAL EARNINGS 321,058.18 321,058.18
FUNDS AVAILABLE: $ 4,019,610.04 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 321,058.18 321,058.18
TOTAL CLAIMS: $ 0.00 RETAINAGE -7,769.68 -7,769.68
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 313,288.50 313,288.50
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 313,288.50 313,288.50
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 313,288.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16569-BID ESTIMATE RUN 07/28/2008
PROJECT: NH0504-056 ESTIMATE NO: 0001 15:50:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 CLEARING AND GRUBBING 1.000 0.000
LS 0.380 23,222.18
61,111.00000 0.380 23,222.18
0010 202-00035  *REMOVAL OF PIPE 151.000 0.000
LF 0.000 0.00
25.00000 0.000 0.00
0015 202-00037  *REMOVAL OF END SECTION 10.000 0.000
EACH 0.000 0.00
350.00000 0.000 0.00
0020 202-00090  *REMOVAL OF DELINEATOR 169.000 0.000
EACH 51.000 408.00
8.00000 51.000 408.00
0025 202-00240  *REMOVAL OF ASPHALT MAT (PLANING) 17,494.000 0.000
sY 0.000 0.00
3.55000 0.000 0.00
0030 202-00810  *REMOVAL OF GROUND SIGN 10.000 0.000
EACH 1.000 75.00
75.00000 1.000 75.00
0035 202-01000 REMOVAL OF FENCE 29,190.000 0.000
LF 0.000 0.00
0.40000 0.000 0.00
0040 202-04001  *PLUG CULVERT 1.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0045 202-04002  *CLEAN CULVERT 5.000 0.000
EACH 0.000 0.00
350.00000 0.000 0.00
0050 202-05026  *SAWING ASPHALT MATERIAL (6 INCH) 30,094.000 0.000
LF 30,094.000 30,094.00
1.00000 30,094.000 30,094.00
0055 203-00010  UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 47,672.000 0.000
cy 5,229.630 23,847.11

4.56000 5,229.630 23,847.11
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PCN: 16569-BID ESTIMATE RUN 07/28/2008
PROJECT: NH0504-056 ESTIMATE NO: 0001 15:50:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-00062 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 40,304.000 0.000
cy 4,062.960 26,774.91
6.59000 4,062.960 26,774.91
0065 203-00100 MUCK EXCAVATION 500.000 0.000
cY 0.000 0.00
5.00000 0.000 0.00
0070 203-01100 PROOF ROLLING 100.000 0.000
HOUR 0.000 0.00
75.00000 0.000 0.00
0075 203-01140 ROLLING 25.000 0.000
HOUR 0.000 0.00
75.00000 0.000 0.00
0080 203-01500 BLADING 25.000 0.000
HOUR 0.000 0.00
75.00000 0.000 0.00
0085 203-01510 BACKHOE 25.000 0.000
HOUR 0.000 0.00
75.00000 0.000 0.00
0090 203-01594 COMBINATION LOADER 25.000 0.000
HOUR 0.000 0.00
75.00000 0.000 0.00
0095 203-01597 POTHOLING 40.000 0.000
HOUR 0.500 100.00
200.00000 0.500 100.00
0100 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 276.000 0.000
cy 0.000 0.00
150.00000 0.000 0.00
0105 207-00205 TOPSOIL 7,255.000 0.000
cY 0.000 0.00
4.00000 0.000 0.00
0110 208-00002 *EROSION LOG (12 INCH) 2,100.000 0.000
LF 0.000 0.00
4.45000 0.000 0.00
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PCN: 16569-BID ESTIMATE RUN 07/28/2008
PROJECT: NHO0504-056 ESTIMATE NO: 0001 15:50:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 208-00011 *EROSION BALES (WEED FREE) 120.000 0.000
EACH 0.000 0.00
14.00000 0.000 0.00
0120 208-00020 *SILT FENCE 10,995.000 0.000
LF 9,871.000 10,858.10
1.10000 9,871.000 10,858.10
0125 208-00045 CONCRETE WASHOUT STRUCTURE 2.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0130 208-00070 STABILIZED CONSTRUCTION ENTRANCE 6.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0135 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
LS 0.000 0.00
2,000.00000 0.000 0.00
0140 208-00205 EROSION CONTROL SUPERVISOR 384.000 0.000
HOUR 1.000 30.00
30.00000 1.000 30.00
0145 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 4.000 0.000
EACH 0.000 0.00
310.00000 0.000 0.00
0150 210-00012 *RESET MAILBOX STRUCTURE (TYPE 2) 1.000 0.000
EACH 0.000 0.00
330.00000 0.000 0.00
0155 210-00013 *RESET MAILBOX STRUCTURE (TYPE 3) 2.000 0.000
EACH 0.000 0.00
375.00000 0.000 0.00
0160 210-01011 RESET GATE 2.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0165 212-00006 *SEEDING (NATIVE) 9.000 0.000
ACRE 0.000 0.00

415.00000 0.000 0.00
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PCN: 16569-BID ESTIMATE RUN 07/28/2008
PROJECT: NHO0504-056 ESTIMATE NO: 0001 15:50:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 212-00032 *SOIL CONDITIONING 9.000 0.000
ACRE 0.000 0.00
595.00000 0.000 0.00
0175 213-00003 *MULCHING (WEED FREE) 15.000 0.000
ACRE 0.000 0.00
395.00000 0.000 0.00
0180 213-00061 *MULCH TACKIFIER 3,000.000 0.000
1B 0.000 0.00
1.79000 0.000 0.00
0185 216-00037 *SOIL RETENTION BLANKET (COCONUT) 100.000 0.000
SY 0.000 0.00
3.15000 0.000 0.00
0190 217-00020 HERBICIDE TREATMENT 30.000 0.000
HOUR 0.000 0.00
85.00000 0.000 0.00
0195 304-06000 AGGREGATE BASE COURSE (CLASS 6) 22,416.000 0.000
TON 3,062.910 48,087.69
15.70000 3,062.910 48,087.69
0200 304-09014 AGGREGATE BASE COURSE (SPECIAL) 3,977.000 0.000
TON 0.000 0.00
5.98000 0.000 0.00
0205 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 100.000 0.000
TON 0.000 0.00
181.00000 0.000 0.00
0210 403-34841 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 15,739.000 0.000
TON 0.000 0.00
67.50000 0.000 0.00
0215 403-34851 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 12,995.000 0.000
TON 0.000 0.00
77.20000 0.000 0.00
0220 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 11,418.000 0.000
GAL 0.000 0.00

3.00000 0.000 0.00
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PCN: 16569-BID ESTIMATE RUN 07/28/2008
PROJECT: NHO0504-056 ESTIMATE NO: 0001 15:50:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY

0225 506-00209 *RIPRAP (9 INCH) 36.000 0.000
cy 0.000 0.00
125.00000 0.000 0.00
0230 603-10180 *18 INCH CORRUGATED STEEL PIPE 261.000 0.000
LF 0.000 0.00
70.00000 0.000 0.00
0235 603-15024 *24 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 543.000 0.000
LF 0.000 0.00
135.00000 0.000 0.00
0240 603-30018 *18 INCH STEEL END SECTION 6.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0245 603-31324 *24 INCH EQUIVALENT ARCH STEEL END SECTION 20.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0250 607-00005 END POST 24.000 0.000
EACH 0.000 0.00
159.00000 0.000 0.00
0255 607-00010 CORNER AND LINE BRACE POST 38.000 0.000
EACH 0.000 0.00
189.00000 0.000 0.00
0260 607-01000 FENCE BARBED WIRE WITH METAL POSTS 28,630.000 0.000
LF 0.000 0.00
0.99000 0.000 0.00
0265 607-11200 FENCE COMBINATION WIRE WITH METAL POSTS 560.000 0.000
LF 0.000 0.00
1.63000 0.000 0.00
0270 607-11525 FENCE (PLASTIC) 200.000 0.000
LF 0.000 0.00
2.00000 0.000 0.00
0275 607-60116 16 FOOT GATE 1.000 0.000
EACH 0.000 0.00

400.00000 0.000 0.00
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PCN: 16569-BID ESTIMATE RUN 07/28/2008
PROJECT: NHO0504-056 ESTIMATE NO: 0001 15:50:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 612-00001 *DELINEATOR (TYPE I) 130.000 0.000
EACH 0.000 0.00
22.00000 0.000 0.00
0285 612-00002 *DELINEATOR (TYPE II) 34.000 0.000
EACH 0.000 0.00
24.00000 0.000 0.00
0290 612-00003 *DELINEATOR (TYPE III) 8.000 0.000
EACH 0.000 0.00
27.00000 0.000 0.00
0295 614-00011 *SIGN PANEL (CLASS I) 195.250 0.000
SF 0.000 0.00
20.00000 0.000 0.00
0300 614-01502 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST & SOCKET) 34.000 0.000
LF 0.000 0.00
21.00000 0.000 0.00
0305 614-01572 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (POST & 181.500 0.000
SLIPBASE
LF 0.000 0.00
27.00000 0.000 0.00
0310 614-80391 *RUMBLE STRIP (GRINDING) (ASPHALT) 16,024.000 0.000
LF 0.000 0.00
0.06000 0.000 0.00
0315 625-00000 *CONSTRUCTION SURVEYING 1.000 0.000
LS 0.570 17,316.60
30,380.00000 0.570 17,316.60
0320 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 20.000 0.000
HOUR 0.000 0.00
105.00000 0.000 0.00
0325 626-00000 *MOBILIZATION 1.000 0.000
LS 0.250 62,068.75
248,274.99000 0.250 62,068.75
0330 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
LS 0.200 400.00

2,000.00000 0.200 400.00
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PCN: 16569-BID ESTIMATE RUN 07/28/2008
PROJECT: NHO0504-056 ESTIMATE NO: 0001 15:50:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 627-00005 *EPOXY PAVEMENT MARKING 229.000 0.000
GAL 0.000 0.00
68.00000 0.000 0.00
0340 627-00011 *PAVEMENT MARKING PAINT (WATERBORNE) 732.000 0.000
GAL 0.000 0.00
32.00000 0.000 0.00
0345 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 1,459.000 0.000
SF 0.000 0.00
8.25000 0.000 0.00
0350 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 54.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
15.00000 0.000 0.00
0355 630-00000 *FLAGGING 4,000.000 0.000
HOUR 338.000 6,084.00
18.00000 338.000 6,084.00
0360 630-00001 *PILOT CAR OPERATION 20.000 0.000
HOUR 0.000 0.00
25.00000 0.000 0.00
0365 630-00007 *TRAFFIC CONTROL INSPECTION 45.000 0.000
DAY 5.000 475.00
95.00000 5.000 475.00
0370 630-00012 *TRAFFIC CONTROL MANAGEMENT 105.000 0.000
DAY 14.000 6,160.00
440.00000 14.000 6,160.00
0375 630-80001 *FLASHING BEACON (PORTABLE) 3.000 0.000
EACH 1.000 300.00
300.00000 1.000 300.00
0380 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 72.000 0.000
EACH 18.500 1,480.00
80.00000 18.500 1,480.00
0385 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 7.000 0.000
EACH 2.000 180.00

90.00000 2.000 180.00
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0390 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
0395 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 320.000 0.000
SF 30.000 450.00
15.00000 30.000 450.00
0400 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000
EACH 1.000 5,000.00
5,000.00000 1.000 5,000.00
0405 630-80357 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B 0.000 0.000
TYPE)
EACH 0.000 0.00
200.00000 0.000 0.00
0410 630-80360 *DRUM CHANNELIZING DEVICE 400.000 0.000
EACH 40.000 400.00
10.00000 40.000 400.00
0415 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 0.000
EACH 0.000 0.00
80.00000 0.000 0.00
0420 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 10.000 0.000
EACH 0.000 0.00
85.00000 0.000 0.00
0425 630-80370 CONCRETE BARRIER (TEMPORARY) 0.000 0.000
LF 0.000 0.00
0.01000 0.000 0.00
0430 630-80380 *TRAFFIC CONE 400.000 0.000
EACH 100.000 200.00
2.00000 100.000 200.00
0435 630-80384 *TUBULAR MARKER 200.000 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
0440 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 0.000 0.00

750.00000 0.000 0.00
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0445 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 0.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0450 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0455 700-70011 F/A PARTNERING 2,500.000 0.000
FA 2,120.850 2,120.85
1.00000 2,120.850 2,120.85
0460 700-70016 F/A FUEL COST ADJUSTMENT 50,000.000 0.000
FA 1,701.520 1,701.52
1.00000 1,701.520 1,701.52
0465 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 72,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0470 700-70022 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0475 700-70023 F/A ON-THE-JOB TRAINEE 1,400.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0480 700-70025 F/A QUALITY INCENTIVE PAYMENT 138,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0485 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0490 700-70060 F/A ADJUST UTILITIES 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0495 700-70080 F/A FURNISH & INSTALL PHONE SERVICE 5,000.000 0.000
FA 224.470 224.47

1.00000 224.470 224.47
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0500 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0505 700-70380 F/A EROSION CONTROL 5,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 4,287,668.22 $ 268,058.18$ 268,058.18
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0510 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.000
EACH 1.000 25,000.00
25,000.00000 1.000 25,000.00
0515 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 1.000 25,000.00
25,000.00000 1.000 25,000.00
0520 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 3,000.00
3,000.00000 1.000 3,000.00
CAT 0400 CURRENT AMT § 53,000.00 $ 53,000.00 58 53,000.00
PROJECT TOTAL CURRENT AMT $ 4,340,668.22 $ 321,058.18 % 321,058.18



